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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NAVY DRIVE 
ARLINGTON. VIRGINIA 22202-2884 

February 21, 1992 

MEMORANDUM FOR ASSISTANT SECRETARY OF THE NAVY (FINANCIAL 
MANAGEMENT) 

SUBJECT: Report on the Audit of Contractor Recommendations for 
Spares Provisioning of the F/A-18 C/D Aircraft 
(Report No. 92-053) 

We are providing this final report for your information and 
use.  A draft of this report was issued to the Navy on 
November 1, 1991; however, as of February 13, 1992, no comments 
had been received. The audit was requested by the Office of the 
Assistant Secretary of Defense (Production and Logistics), 
Provisioning Policy Group.  The audit evaluated the timeliness 
and use of contractor forecasting factors in spares provisioning 
of the F/A-18 C/D aircraft. 

DoD Directive 7650.3 requires that all audit recommendations 
be resolved promptly.  Therefore, the Assistant Secretary of the 
Navy (Financial Management) is requested to provide comments on 
the report by April 21, 1992. 

As required by DoD Directive 7650.3, your comments should 
indicate either concurrence or nonconcurrence with the finding 
and each recommendation.  If you concur, describe the corrective 
actions taken or planned, the completion dates for actions taken, 
and the estimated dates for completion of planned actions.  If 
you nonconcur, please state your specific reasons.  If appro- 
priate, you may propose alternative methods for accomplishing 
desired improvements.  We also ask that your comments indicate 
concurrence or nonconcurrence with the internal control 
weaknesses highlighted in Part I. 

The courtesies extended to the audit staff are 
appreciated.  If you have any questions on this audit, please 
contact Mr. James Koloshey at (703) 614-6225 (DSN 224-6225) or 
Mr. Charles E. Sanders at (703) 614-6219 (DSN 224-6219).  The 
planned distribution of this report is listed in Appendix D. 

Edwafrd Jones 
Deputy Assistaynt Inspector General 

for Auditing 

Enclosure 

cc: 
Secretary of the Navy 
Assistant Secretary of Defense (Production and Logistics) 



Office of the Inspector General, DoD 

AUDIT REPORT NO. 92-053 February 21, 1992 
(Project No. OLA-0025.03) 

CONTRACTOR RECOMMENDATIONS FOR SPARES PROVISIONING OF THE 
F/A-18 C/D AIRCRAFT" 

EXECUTIVE SUMMARY 

Introduction. Provisioning is the management process of 
determining and acquiring the range and quantity of support items 
necessary to initially operate an end item such as an aircraft. 
For spares provisioning of the F/A-18 C/D aircraft, the Naval Air 
Systems Command required the prime contractor to recommend the 
items needed for initial support of the aircraft and to determine 
whether the items were already stocked by DoD or were new 
candidates for procurement. The contractor was also required to 
provide forecasting factors to the Naval Aviation Depot, North 
Island, for review and approval prior to submission to the Navy 
Aviation Supply Office for use in its requirements computation 
model. 

Objectives. The primary objectives of the audit were to determine 
if the Navy was receiving adequate and timely data on provisioning 
of spares from contractors to serve as a sound basis for initial 
purchase of spares for new weapon systems, and to determine if the 
Navy had effective internal control procedures in place to review 
and evaluate the quality of contractor estimates and forecasting 
factors before approving procurement of the initial quantities. 

Audit Results. For the F/A-18 C/D aircraft, the Navy Aviation 
Supply Office initially used maintenance factors for spares 
provisioning that were not approved by the Naval Aviation Depot, 
North Island. Also, documentation on the review and use of 
contractor maintenance factors was not retained. As a result, the 
Navy may have procured inappropriate quantities of aircraft 
spares. Further, by not retaining adequate documentation, post- 
evaluations of provisioning to improve the process in the future 
cannot be made. 

Internal Controls. Internal controls were not in place to ensure 
that forecasting factors solicited from the contractor for spares 
provisioning were evaluated in a systematic manner and that 
adjustments to or nonuse of the contractor's factors were 
justified and documented.  Also, procedures did not provide for 



post-evaluation of provisioning to improve the accuracy of 
forecasting factors used in determining procurement and future 
provisioning requirements. See finding for details of these 
weaknesses and Part I for details of our review of internal 
controls. 

Potential Benefits of Audit. The audit did not identify any 
quantifiable monetary benefits. However, recommended improvements 
in the provisioning process should result in more accurate 
procurements of spares in future provisioning of new systems. The 
potential benefits of audit are summarized in Appendix B. 

Summary of Recommendations. We recommended that procedures and 
controls be established to provide for review and use of 
contractor forecasting factors and retention of pertinent 
documentation. 

Management Comments. Comments were not received from the Navy 
as of Feburary 13, 1992. We request the Navy's comments by 
April 21, 1992. 
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PART I - INTRODUCTION 

Background 

Provisioning is the management process of determining and 
acquiring the range and quantity of support items necessary to 
operate and maintain an end item, such as an aircraft, a tank, or 
a ship, for an initial period of service. Primary Defense 
guidance for provisioning is contained in DoD Directive 4140.40, 
"Provisioning of End Items of Material," June 28, 1983, (to be 
combined with DoD Directive 4140.1, "Inventory Management 
Policies," October 12, 1956) and DoD Instruction 4140.42, 
"Determination of Requirements for Spares and Repair Parts 
Through the Demand Development Period," July 28, 1987. 

The initial period of support (also referred to as the demand 
development period) is usually 2 years after the initial 
operational capability has been established for the system. At 
the beginning of the support period, spares provisioning 
requirements are based on contractor identification of items to 
be stocked and forecasts of maintenance and other usage factors. 
Follow-on provisioning requirements should be based on a 
combination of forecasted and actual usage. However, by the end 
of the support period, follow-on provisioning requirements should 
be based solely on actual usage. 

The audit was requested by the Assistant Secretary of Defense 
(Production and Logistics) [ASD (P&L)], Provisioning Policy Group 
(PPG), to assist the PPG in its continuing review of the 
provisioning process within DoD. To evaluate the reliability of 
contractor recommendations, we, along with the PPG, selected 
three aircraft systems: the Army Apache (AH-64) helicopter, the 
Air Force Fighting Falcon (F-16 C/D) aircraft, and the Navy 
Hornet (F/A-18 C/D) aircraft. The PPG will consider our audit 
results in formulating new provisioning policy for DoD. This 
report is on our audit of spares provisioning for the F/A-18 C/D 
aircraft. McDonnell Aircraft Company, the contractor, is the 
prime contractor for the F/A-18 aircraft. The budget for the 
acquisition and logistics support of 1,200 F/A-18 aircraft was 
$38 billion. The F/A-18 aircraft was designed to perform both 
air to ground attack and air to air fighter missions. Of the 
1,200 aircraft, the Navy planned to procure 791 F/A-18 C/D 
aircraft, of which 341 had been delivered as of July 31, 1991. 

Objectives 

Our overall audit objective was to determine if the Navy was 
receiving adequate and timely data on provisioning of spares from 
contractors to serve as a sound basis for initial purchase of 
spares for new weapon systems.  We also determined if the Navy 



had effective internal control procedures in place to review and 
evaluate the quality of contractor estimates and forecasting 
factors before approving procurement of the initial quantities. 
To accomplish the audit within available resources and a 
reasonable period, the objectives were narrowed to a specific 
weapon system, the F/A-18 C/D aircraft. 

Scope 

To accomplish the audit objectives, we evaluated policies and 
procedures of the Naval Air Systems Command (NAVAIRSYSCOM)j Naval 
Aviation Depot, North Island (NADEP-NI); and Navy Aviation Supply 
Office (ASO) regarding the solicitation, review, and verification 
of contractor recommendations from 1986 through 1988 for initial 
provisioning of spares for the F/A-18 C/D aircraft. To evaluate 
the adequacy of contractor recommendations for the provisioning 
of spares, we selected 27 items from the Armament Control 
Processor Set, AN/AYQ-9(V) (Stores Management System), that were 
unique to the F/A-18 C/D aircraft and supported by ASO for at 
least 2 years. The Stores Management System is representative of 
the process used by the Navy to provision F/A-18 C/D systems. 
Emphasis was placed on the maintenance factor, which is one of 
several forecasting factors and has the greatest influence on 
quantity buy determinations for spares provisioning. 

This economy and efficiency audit was made from February through 
July 1991 in accordance with auditing standards issued by the 
Comptroller General of the United States as implemented by the 
Inspector General, DoD, and accordingly, included such tests of 
internal controls as were considered necessary. Activities 
visited or contacted during the audit are listed in Appendix C. 

Internal Controls 

The audit identified material internal control weaknesses as 
defined by Public Law 97-255, Office of Management and Budget 
Circular A-123, and DoD Directive 5010.38. Controls were not 
established or effective to ensure that contractor forecasting 
factors for spares provisioning were received and reviewed in a 
timely and systematic manner and adjustments to and nonuse of 
contractor factors were justified and documented. Additionally, 
Navy directives did not provide for post-evaluations of 
provisioning so that reliability of contractor recommendations 
could be evaluated. The recommendations in this report, if 
implemented, will assist in correcting these weaknesses. 
Quantifiable monetary benefits from implementing the 
recommendations were not identified. A copy of the final report 
will be provided to the senior official responsible for internal 
controls within the Navy. 



Prior Audits and Other Reviews 

Prior audits have not focused on the quality of contractor's 
estimates and forecasting factors for initial provisioning of 
Navy end items, but have indicated that the Navy could do a 
better job of determining its spares provisioning requirements. 
IG, DoD, Report No. 87-177, "Navy's Supply Requirements for New 
Weapons Systems," June 19, 1987, stated that $130.1 million 
(30.3 percent) of the Navy's early support purchases reviewed for 
new weapon systems in FY 1984 were not reasonable or were not 
substantiated. IG, DoD, Report No. 88-140, "Requirements 
Forecasts On Supply Support Requests," April 27, 1988, disclosed 
that 74 percent ($235 million) of the forecasted requirements 
that the Services sent to the Defense Logistics Agency from 
FY 1982 through FY 1984 were excessive and not substantiated. 
The reports did not make recommendations regarding contractor 
recommendations for spares provisioning. 

In March 1989, the Under Secretary of Defense for Acquisition 
directed the ASD (P&L) to perform a comprehensive review of the 
provisioning process. The results of the review were published 
in the "Provisioning and Process Review Study Report," 
May 1990. The report concluded that the Services needed a more 
efficient provisioning process and recommended a plan to improve 
the process. The report did not specifically address the 
reliability of contractor recommendations for provisioning of 
spares and other secondary items. 
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PART II - FINDING AND RECOMMENDATIONS 

CONTRACTOR RECOMMENDATIONS FOR SPARES PROVISIONING 

The ASO used maintenance factors that were not approved by the 
cognizant Navy activity in determining initial procurement 
requirements for spares provisioning of the F/A-18 C/D aircraft. 
Additionally, NAVAIRSYSCOM and ASO did not retain documentation 
on the review and use of contractor maintenance factors. These 
deficiencies occurred because written procedures for the 
evaluation of contractor maintenance factors were lacking, the 
approved factors were not forwarded to ASO, and the pertinent 
data were not retained. As a result, NAVAIRSYSCOM could not make 
post-evaluations to determine the accuracy of contractor 
maintenance factors and management decisions for provisioning of 
the F/A-18 C/D aircraft. 

DISCUSSION OF DETAILS 

Background 

The NAVAIRSYSCOM solicited estimates of various forecasting 
factors from the contractor, including the maintenance factor, 
for use in determining procurement requirements for spares 
provisioning of the F/A-18 C/D aircraft. The maintenance factor 
measures the frequency of depot repair or replacement of an item 
per 100 flying hours and is used to estimate demands on the Navy 
supply system. The contractor was required to develop the 
maintenance factors in accordance with NAVAIRSYSCOM policies and 
procedures and provide them in Part II of the Maintenance Plan 
that was prepared for each major aircraft subsystem. According 
to the terms of a memorandum of understanding among the 
contractor and the pertinent Navy activities, the Maintenance 
Plan was to be provided to the NADEP-NI, a NAVAIRSYSCOM 
maintenance activity for the F/A-18 C/D aircraft, for review and 
approval. After the factors were approved, the contractor was 
required by the Navy to provide the factors to ASO for 
determination of line item quantities required for provisioning 
the F/A-18 C/D aircraft. 

Provisioning the Stores Management System 

Maintenance factors approved by NADEP-NI were not available to 
ASO at the time of initial procurements for 20 of the 27 line 
items of the Stores Management System. Approved maintenance 
factors were available to ASO for the remaining 7 line items, 
which were procured after October 21, 1988. To accommodate ASO 
procurement dates, the contractor submitted preliminary factors 
directly to ASO in June 1986 without NADEP-NI's review and 
approval. The contractor did not submit these factors to 
NADEP-NI until September 1987.  The NADEP-NI approved the factors 



on October 21, 1988. Neither NAVAIRSYSCOM nor ASO could provide 
us with a provisioning requirements statement with appropriate 
delivery dates for the maintenance factors. Further, we could 
not determine what factors were used to determine provisioning 
quantities for the F/A-18 C/D aircraft or whether the maintenance 
factors used by ASO were those that were later approved by 
NADEP-NI because computations of procurement requirements were 
not retained. Furthermore, the contractor was not required to 
retain or provide the basis for the forecasting factors. 

Appendix A shows maintenance factors that the contractor provided 
to ASO in 1986 and 1988 and a comparison of the contractor 
maintenance factors to actual demand rates as of February 28, 
1991. Significant differences between the contractor factors and 
actual demand rates for some items are apparent. However, due to 
the lack of documentation on the contractor's rationale and 
assumptions for development of maintenance factors and Navy's 
review and use of contractor factors, we could make no conclusion 
on whether the contractor estimates were reasonable based on 
information available at the time of the estimates. 

Processing procedures. The NAVAIRSYSCOM had no written 
procedures providing for systematic evaluation of contractor 
forecasting factors. The scope and depth of required reviews of 
contractor forecasting factors were not defined. Furthermore, 
NAVAIRSYSCOM procedures did not ensure that contractor 
forecasting factors submitted to ASO were accurate and approved 
by NADEP-NI. The NADPE-NI was not required to document its 
evaluation results relative to accepting or modifying the factors 
or justifying significant changes to contractor forecasting 
factors. 

Retention of documentation. Navy instructions did not 
require that the Navy retain documentation to show evaluation and 
use of contractor forecasting factors in provisioning so that 
post-evaluations of provisioning could be made. Secretary of the 
Navy Instruction 5212.5C, "Navy and Marine Corps Records 
Disposition Manual," February 13, 1991, requires that records 
concerning integrated material management, including the 
assignment, transfer, and inventory management of items of supply 
that are maintained at inventory control points, be destroyed 
when 2 years old. This limited period precludes retention of 
most documentation in support of initial provisioning actions. 

For example, procurements of some of the initial spares for the 
Stores Management System were initiated in FY 1986. Contractor 
forecasting factors should have been reviewed before the initial 
procurements. With a procurement lead time of 2 years, delivery 
of items would have occurred in FY 1988. About 2 years of actual 
parts usage experience would be needed to compare actual and 
forecasted  requirements  of  the  ASO  and  the  contractor. 



Therefore, to accomplish a post-evaluation of provisioning of the 
Stores Management System in FY 1990, documentation for review of 
contractor forecasting factors and initial requirements 
determinations for procurement of spares generated before FY 1988 
would have had to be retained for at least 4 years. Without 
reasonable retention of this documentation, neither post- 
evaluations by management nor independent audit of the process is 
possible, so the adequacy of the process and the need of any 
improvement could not be assessed by managers. 

RECOMMENDATIONS FOR CORRECTIVE ACTIONS 

1. We recommend that the Secretary of the Navy establish policy 
and procedures that provide for retention of documentation 
portraying how contractor recommendations were evaluated and used 
in developing spares provisioning requirements. 

2. We recommend that the Commander, Naval Air Systems Command: 

a. Direct Navy activities to establish procedures to ensure 
that contractor forecasting factors for spares provisioning are 
properly evaluated. 

b. Require contractors to retain and make available to the 
Navy the rationale for rates used in the calculation of estimated 
provisioning factors. 

c. Establish internal controls to ensure that Navy approved 
forecasting factors are provided to the Aviation Supply Office 
before spares provisioning. 

MANAGEMENT COMMENTS 

As of February 13, 1992, the Navy had not provided comments to 
the draft report. We request that the Assistant Secretary of the 
Navy (Financial Management) provide comments indicating 
concurrence or nonconcurrence with the finding and 
recommendations, as required by DoD Directive 7650.3. 
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PART III - ADDITIONAL INFORMATION 

APPENDIX A - Comparison of Contractor and Actual Maintenance 
Factors in Flying Hours 

APPENDIX B - Summary of Potential Benefits Resulting from Audit 
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APPENDIX B:  SUMMARY OP POTENTIAL BENEFITS RESULTING FROM AUDIT 

Recommendation 
Reference Description of Benefit 

Amount and/or 
Type of Benefit 

1. Internal Control. 
Ensure an audit trail 
for post-evaluation 
of provisioning. 

Nonmonetary. 
The NAVAIRSYSCOM 
can improve its 
provisioning 
process and reduce 
the risk of 
inappropriate 
procurements. 

2.a. Internal Control. 
Ensure contractor 
recommended factors 
are properly 
evaluated. 

Nonmonetary. 
The NAVAIRSYSCOM 
can reduce its 
risk of procuring 
inappropriate 
quantities of 
aircraft spares. 

2.b. Internal Control. 
Provide an audit trail 
for post-evaluations 
of provisioning. 

Nonmonetary. 
The NAVAIRSYSCOM 
can improve its 
provisioning 
process and reduce 
the risk of 
inappropriate 
procurements. 

2.C. Internal Control. 
Ensure that ASO 
is provided with 
Navy approved fore- 
casting factors for 
spares provisioning. 

Nonmonetary. 
The NAVAIRSYSCOM 
can reduce its 
risk of procuring 
inappropriate 
quantities of 
aircraft spares. 

13 
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APPENDIX C;  ACTIVITIES VISITED OR CONTACTED 

Office of the Secretary of Defense 

Office of the Assistant Secretary of Defense (Production and 
Logistics), Washington, DC 

Department of the Navy 

Deputy Chief of Naval Operations, Arlington, VA 
Naval Air Systems Command, Arlington, VA 
Aviation Supply Office, Philadelphia, PA 
Naval Aviation Depot, North Island, San Diego, CA 

Other Activities 

McDonnell Aircraft Company, St. Louis, MO 
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AUDIT TEAM MEMBERS 

Shelton R. Young, Director, Logistics Support Directorate 
Gordon P. Nielson, Deputy Director 
James L. Koloshey, Program Director 
Charles E. Sanders III, Project Manager 
Steven J. Bressi, Team Leader 
John E. Bruno, Auditor 
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